Action ltem Log
Gulfco Superfund Site Weekly Project Status Meeting
2/14/2011
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Community lnvolvement for tank removal including Removal

1 Miller, Hoey 1/10/2011 to 2/15/2011 Progressing as scheduled
Responsiveness Summary
2 | Draft Rl Report including documentation regarding cover over debris - Miller, Roddy, 2/7/12011 Report received on 2/7/11
Bhattacharya, TCEQ .
Draft BERA Report Miller, Roddy, TCEQ |2/7/2011 Report received on 2/7/11
4 |Complete review of Remedial Alternatives Memo. Miller, TCEQ, Nann_12/11/2011 Review in progress
5 |Complete tank removal responsiveness summary. Miller, Nann 2/15/2011 Summary pending.

6 |PRP revise Remedial Alternatives Memo. PRPs 2/21/2011 Revisions pending.
» Field work began on
7 |Complete tank removal field work. Miller 2/26/2011 11/15/2010 and is
progressing as scheduled.
Miller, Nann, Shade,
. . Bhattacharya, .

8 |EPA/TCEQ/Trustees appove final Remedial Alternatives Memo. Roddy, TCEQ, 2/28/2011 Approval Pending.

Trustees

9 |Draft tank removal report submitted by PRPs

Miller, TCEQ

Miller, Nann, Shade \
Bhattacharya,
Roddy, TCEQ,

2/28/2011

Review in progress
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Miller, Nann, Shade,

: Bhattacharya, .
11 |EPA/TECQ/Trustees review draft BERA Report Roddy, TCEQ, 3/2/2011 Report pending.
Trustees
. Miller, Nann, Shade, :
12 |EPA review draft Tank Removal Report Bhattacharya, Roddy 3/10/2011 Report pending.
13 |PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending.
14 |EPA approve final Tank Removal Report Miller, Nann, Shade, 3/29/2011 Report pending.

Bhattacharya, Roddy






